WD SR ROPOSAL TO IMPROVE AND OPERATE
Dy {ai E‘;{[ST‘ G TUOLUMNE RIVER FISH FACILITY (TRFF)

97 JUL 28 pH 2: 90 Project Manager
San Joaquin River Group Authority

P.0. Box 949 o
Turlock, CA 95381 Fi1-/3s

APPLICANT:
The San Joaguin River Group Authority (STRGA) is organized by a Joint Exs-
Powcrs Agreement. SJRGA is a tax-exempt public entity.

CONTACTS:

For project administration: Walter Ward
Modesto [rrigation District 209-52G. >
1231 Eleventh Street FAX 209-526-7350
Maodesto, CA 93354 e-mail:walter W

For fishery and technical details: Tim Ford

Turlock Irrigation District 209-BR3-82,
333 East Canal Drive FAX 200 &
Turlock, CA 95380 e-mail:tiford@uir

PARTICIPANTS:

The San Joaquin River Group Authority (SJRGA) includes Merced Irrigation L.
Modesto Irrigation District (ModID), Oakdale Irrigation District, South San Joaguin iy
District, Turlock Irrigation District (TTDY, Friant Water Users Authority, and the San - -

River Exchange Contractors Water Authority.

COST SHARE PARTICIPANTS:

The existing Tuolumne River Fish Facility (TRFF) was jointly developed in .- -
Modesto Irrigation District, Turlock [rrigation District, and the California Departmic: -
and Game (CDFG). CDFG used funding from the Salmon Stamp Program which is -
commercial fishermen. MedID and TID will provide the water supply, storm runofT dr;

and use of District facilities for this proposal. The marked salmon would be used in ¢+

cooperatively conducted by CALTED agencies and others.

PROJECT GROUP:
Group 1 (Public Works) - CALFED is being asked to fund the design and con'.
improvements to the existing TRFF near La Grange, Stanislaus County, California.

Group 3 (Services) - CALFED is being asked to fund three years of Tuolumne

salmon egg-taking operation, incubation at Merced River Fish Facility (or potentially -
TRFF), rearing and marking at the TREF, and transport to release sites.
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PFROPOSAL TO IMPROVE AND OPERATE
EXISTING TUOLUMNE RIVER FISH FACILITY (TRFF)

11 EXECUTIYE SUMMARY
SUBMITTED BY: SAN JOAQUIN RIVER GROUP AUTHORITY (SIRGA)

DESCRIPTION:

This proposal addresses San Joaquin fall-run chinogk salmon, a priority population, and is
designed to facilitate evalnations on effects of identified stressors such as “Alteration of Flows and
Other Effects of Water Management™, “Water Quality”, “Water Temperature”, *Undesirable Species
Interactions™, and “Population Management.” This proposa) is identified by CALFELD’s Jist of
example restoration actions under Ttem 10: “Artifigial Propagation of Fish™.

This is a three-year funding request. It is anticipated that operation of the TRFF may continue
beyond vear 2000 depending on completion of priority South Delta evaluations and artificial salmen
production genetic criteria yet to be established for the San Joaquin system.

Phase l: (1) to provide operational and safety improvements to the existing Tuolurmnne River
Fish Facility, {2) to provide for a salmon egg-taking operation in the Tuolumne River, (3) to provide
for three vears of operations for: egg-taking, transportation of eggs, incubation, and initial rearing at
the Merced River Fish Facility (MRFF), transportation of fry, rearing and marking at the TRFF of up
to 400,000 salmon per year, and transport of salmoen smolts to release sites.

Thase [T (optional funding request):  {1) install a dual water supply within the rearing area, (2)
install water treatment equipment for disease control, and {3) add egg incubation and initial rearing
[actlities at TREF,

BIOLOGICAL OBJECTIVES:

1. Provide up to 400,000 marked salmon per year for studies to evaluate survival of natural
salmon in the South Delta in a program to be determined by consensus among South Delta, San
Joaquin interests, and federal and state agencies. Salmon reared and marked at the TRFF could alse be
used if any salmon are needed for Tuolumne River evaluations or for gear efficiency assessments.

2. Eliminate the need to use salmon from the Feather River Haichery in South Delta evaluations
thereby reducing the number of out-of-basin fish returning as adults to the San Joaquin system.

3. Tmprove maintenance of any existing genetic integrity of 1uolumne River salmon by
eliminating the existing practice of using salmon of Merced River origin in Tuclumne River
evaluations.

4. Providing an alternate source ol salmon eggs and smolis for evaluations in the South Delta will
allow for more adaptive management by reducing reliance on MRFF and providing an opportunity to
madify MRFF operations 1o better utilize sound biological and genetic management protocols,

TASKS & SCHEDULES:
Phase I: 1. Preliminary project scoping and design:  Completed

2. Civil design for construction elements; Oct-Dec 1997
3. Construction and installation at TRFF: Dec 1997-Feb 1998
4. Egp-taking installation and opcration: Oct through Dec 1997-1999
5. MRFF incubation and initial rearing: Oct through Feb 1997/08-1599/2000
6. TRFF rearing, marking, and transport: Feb through May 1998-2000
SAN JOAQUIN RIVER GROUP AUTHORITY! 2 25 JUL 97
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JUSTIFICATION:

There is a recognized need to better understand the factors influencing the survival of naturally
produced salmon from the San Joaquin River system through the Delta. The SJRGA and others have
proposed augmenting existing IEP South Delta salmon studies to specifically address the effects on
salmon survival under various conditions of springtime San Joaguin River flow at Vernalis, State and
Federal Delta export rates, and with a fishery protection barrier at the head of Old River. DFG has
expressed concerns about (1) their ability to provide study salmon from the MRFF for studies in the
South Delta and (2) about some operational aspects of the existing TRFT. This project would help
ensure that marked Tuolumne River salmon are available for South Delta studies. Alternatively, if any
salmon are used in Tuolumne River studies, those from the TRTF would allow MERFF salmon to be
available for any Merced River and South Delta studies.

BUDGET:

The CALFED is being asked to fund the costs of upgrading the existing TRFF ($237,000),
adult trapping and egg-taking equipment ($75,000), marking equipment ($150,000), three years
operations for egg-taking, incubation, rearing, marking, and release of salmon ($691,000), and
construction/project management ($115,000) for a total Ph: tof $ 1.2 0. Phase I is an
optional funding request of $806,000.

APPLICANT QUALIFICATIONS:

The SJRGA includes member organizations which have been involved wiih cooperative studies
of San Joaquin River fall-run chinook salmon since 1971, These studies include funding numerous
salmon rearing and marking evaluations conducted in cooperation with DFG and U.S. Fish and
Wildlife Service. The SJRGA has retained Joseph McMichael whe has over 30 vears of experience
with the U. 8. Army Corps of Engineers on a wide range of fish facilities, including design and project
management ol salmen trapping, rearing, acclimation, and hatchery facilities. Tim Ford has been the
staff biologist for the Turleck and Modesto Irrigation Districts since 1981 and has focused on the
biology and habitat of salmon in the San Joaquin River system, especially in the Tuolumne River.
DIG has operated the existing TRFF since 1989 with the MREFF.

MONITORING PLAN;
The menitoring plan would primarily consist of the inland and ocean recoveries of marked
salmon.

LOCAL SUPPORT; COORDINATION WITII OTHER PROGRAMS

Use of the TRFF as an interim measure to provide study fish for important South Delta studies
is supported by TID, ModiD, and other San Joaquin River Group Authority members as well as CCSF.
The Pacific Coast Federation of Fishermen’s Association has long supported use of the TRFF for
salmon. PCFFA support was instrumental in obtaining the initial Salmon Stamp funding for the
facility. Ina March 3, 1997 letter apposing DFG’s proposed new Tuclumne River hatchery and
written 1o the DFG Region 4 manager, Wayne White, USFWS Field Supervisor, staled: “Tuolumnc
River Fish Facility--Continued use of the Modesto [rrigation District’s (MID}) canal to rear salmon.
Although this is incompatible with natural rearing concepts, using the MID canal is an alternative if
additional salmon for studies or other purposes is deemed absolutely necessary:”

The use of TRFF study fish will be coordinated with requirad Tuolumne River FERC smolt
survival studies and with the appropriate [EP agencies on South Delta studies.

SAN JOAQUIN RIVER GROUP AUTHORITY: 3 25JUL 97
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PROPOSAL TOQ IMPROYE AND OPERATE TUOLUMNE RIVER FISH FACILITY
Il. PROJECT DESCRIPTION

PROJECT DESCRIPTION AND AFPROACH

This proposal is divided into two phases. The first phase consists of the high priority
elements m tmprovc safety and operatmnal ﬂcx;blhty of the ex:stlng TRFF Ihﬁ,fhﬁil

_L The Phase 1 proposal is for three years, but 1t is ant1c1pated that operation of thc TRFF
may continue beyond year 2000. Future use of the TRFF, after the completion of priority South
Delta studies, is anticipated to be adjusted to reflect those study needs or as salmon genetic
criteria yet to be established for the San Joaguin svstem may require.

Phase { of this proposal has the following clements:
(1) provide operational and safety improvements to the existing TRFF,
(2) provide for a salmon egg-taking operation in the Tuclumne River,
(3) provide for three years (1997-1999) of operations for egg-taking and transportation to
the Merced River Fish Facility (MRFF), incubation and initial rearing at the MRFF,
transportation to, rearing, and marking at the TRFF (1998-2000), and transportation to
release sites of up to 400,000 salmon per year.

Phase 11 is being presented as an optional funding request. Phase 11 element are:
(1) install a dual water supply within the rearing area,
(2) install water treatment equipment, and
(3) add egg incubation and initial rearing facilities at TRFF,

The TRFF has successfully reared over 800,000 smolts without the proposed Phase IT dual water
supply and water treatment equipment; however, these arc prudent improvements which would
better insure successful annual operations at the TRFF. The egg incubation and initial rearing
facility would allow Tuolumne River study salmon to be reared from egp to smolt entirely in
Tuolumne River water and allow TRFF to operate independently from the MRFF thereby
previding insurance against any major failure of MRFF’s egg incubation or initial rearing
operations. st th A PE sider the advisabilitv of fundi

i i i elief i

v 1 rom TRFF will ot vear 2000,

All salmon would be marked and released according to conscnsus-based protocols among
South Delta and San Joaquin interests and applicable federal and state agencics for specific
studies to be determined annually. All data related to the egg-taking and TRFF operation will be
made readily available to all interested parties.

SAN JOAQUIN RIVER GROUP ALUTHORITY: 4 25 JUL 97
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LOCATION

The TRFF is located at the head of an unused portion of the Modesto Irrigation District
main canal near La Grange Dam at River Mile 52 on the Tuolumne River about 32 miles east of
Modesto in Stanislaus County. See Figure 1. The aduit trapping operation would take place on
the Tuolumne River at a suitable location or locations, e.g. at the Turlock Lake State Recreation
Area about 10 miles downstream of La Grange Dam where power is available and a small trailer
car be located for a 24-hour staff presence. A high percentage of the migrating salmon pass
through this point of the river.

EXPECTED BENEFITS
L. Provide up to 400,000 marked salmon per year for priority survival evaluations in
the South Delta,
2. Reduce or eliminate the use of Feather River salmon in South Delta studies.
3. Provide an alternative to Merced River salmon for use in any Tuolumne River
studies.
4. Reduce reliance on Merced River Fish Facility for providing salmon for all San

Joaguin system studies.
BACKGROUND & TECHNICAL JUSTIFICATION

There is a recognized need to better understand the factors influencing the survival of
naturally produced salmon from the San Joaquin River system through the Delta, The SJRGA
and others have proposed augmenting existing IEP South Delta salmon studies to specifically
address effccts on salmon survival from varicus conditions of springtime San Joaquin River flow
at Vemnalis, State and Federal Delta export rates, along with a fishery protection barrier at the
head of Old River. DFG has expressed concerns about (1) its ability to provide study salmon
from the MRFF for South Delta studies because of its MRFF yearling program and other San
Juaquin Basin studies which DFG states have priority and (2) some operational aspects of the

e;ustmg TR_FF h:s pr. Q]le Qulsi bﬁ]mm&mﬂmiﬂmﬂﬂdmmﬂﬂl_mm

Alternatlvelv 1f any salmon are used in Fuolumne River studies,
those from the TRIT would allow MRFF salmon to be available for the South Delta studies.

The existing Tuolumne River Fish Facility was jointly developed in 1988-89 by Modesto
Irrigation District, Turlock Irrigation District, and the California Department of Fish and Game
(DFG).  1n the first year, 1989, DEFG transferred 925,000 fry from MRFF and reared them at
TRIF until June when DFG released 867,700 unmarked smolts into San Francisco Bay. DEG
gstimated the rearing capacity of TRE¥ to be about 1,5 nillion smolls because the entire rearing
facility was not utilized. The facility was used to rear smaller numbers of salmon in 19940, 1991,
1993, 1994, and 1995, From time to time, DFG has used the TRFF 1o rear MEFF salmon when
there were water quality concerns at the MRFF and on one occasion to rear trout from the
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Moccasin hatchery,

The facility normally uses about 5 cfs, but has a flow capacity of up to 20 cfs, has
suitable water temperatures, few discase problems, and very little mortality or bird predation.
TID and ModID constructed the inlet and outlet structures and a bypass for local storm runoff.
DFG installed weirs to create several segregated rearing sections and a loading platform on the
access ramp. There is a power supply on site, security is good because of restricted aceess and
regular patrol by ModID staff, and DFG has housing and an office within 2 miles of the site.

The MRFF has an existing egg incubation capability of more than four million eggs
which is not used to capacity. DFG has previously cperated egg-taking operations on the
Stanislaus River and on streamn channels near Los Banos. Recently DFG has suggested an egp-
taking operation on the Tuolumne River.

PROPOSED SCOPE OF WORK

PHASE 1

A, Provide the following items at the present rearing site:
. The necessary safety devices to meet State of California and OSHA requirements.
This would include safety fencing, locking access gates, access ladders, and
passageways.
2. Truck ramp improvements for access and work areas.
3 New bulkheads, fish screens, and walkway & work area gratings for the existing
fish rearing inlet and outlet structures.
4, Fingerling transfer pipes from cach rearing pond.
Auxiliary 4-inch water supply line from head water with multiple outlets for
miscelianeous uses.
Feeders al each rearing pond.
Emergency low level alarms.
Electrical scrvice throughout the length of the rearing ponds.
Metal building for food storage, office, toilet facilities, etc.
0. Purchase five new Mark IV CWT machines and associated equipment and
supplies.
11. Miscellaneous equipment for operation and maintenance of the rearing facility.

(]

— 0™ o

B. Provide the following items at the praposed adult trap and egg-taking facility:

1. River barrier to guide fish.

2 Trap structure,

3. Personnel trailer on site.

4 Miscellaneous equipment for aperation, egg taking, and transportation. of the eggs.

SAN JOAQUIN RIVER GGROUP AUTHORITY: 6 25 JUL 97
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C. Provide operational monies necessary for three years operation of egg-taking, incubation,
rearing, marking, and transportation to release sites of up to 400,000 salmon per year.

PHASE 2
A, Provide additional rearing capacity within the facility if required.
B. Provide incubation and early rearing facilities on site for disease control and maintaining

Tuolumne River stock.

C. Provide water treatment facilities to assure water quality for incubation and carly rearing.
This treatment will make use of either ultraviolet or ozone for water born diseases and
aeration for oxygen requirerents.

D. Provide a dual water supply system in the rearing ponds to completely separate one-half
the fish from the other for disease control.

MONITORING PLAN

The monitoring would primarily be associated with the existing inland and ocean
recoveries of marked salmon. Juvenile salmon are recovered at several sampling locations in the
San Joaquin River Delta, including the $tate and Federal water export facilities. Adult salmon
are recovercd in the ccean commercial and sport fisheties, in spawning stream carcass surveys,
and in hatchery and trapping facilities. Onsite monitoring would be typical for a salmon rearing
Facility, including water temperature, salmon growth rate, and salmon survival, Genetic
monitoring would be performed as part of a basin-wide pregram proposcd by DFG.

IMPLEMENTABILITY

DTG has stated it intentions 10 submit a proposal to CALFED for construction of an
entirely new “interim™ rearing facility downstream of the TRFF at DF(s proposed new hatchery
site near the town of La Grange. Environmental groups have already indicated their opposition
to DFG’s proposal.

By an agreement between ModID, TID and DFG dated 1 June 1993, DFG has already
agreed to continug to utilize the TRFF to rear salmon as needad through November 30, 2001, so
leng as funds are available to DFG for such purpose. This proposal weuld provide the necessary
funds to DFG. As indicated above, this proposal is essentially the same as the Interim Artificial
Propagation Program (#15) DFG itself submitted to the Jeint CALFED/SIRMP San Joaquin
River Technical Team Workshop at Bass Lake. It is hoped that DFG will recognize the
practicality and cost effectiveness of this proposal and that DFG will agree to perform the
foilowing tasks which would be funded under the propesal: Tuolumne River egg-taking
operations and transport of eggs to MRFF, incubation and initial rearing at MRFF, transport of

SAN JOAQUIN RIVER GROUP AUTHORITY: 7 25 JUL 97
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fry to TRFF, rearing salmon at TRFF, and transport of salmon smolts to release siles. CWT or
other marking would be done by a contractor under DFG supervision.

If DFG declines to perform those tasks, then DFG will be requested to issue a permit to

SJRGA to perform those tasks. Construction of improvements to the TRFF will be contracted
out by STRGA.

SAN JOAQUIN RIVER GROUP AUTHORITY: 3 23 JUL 97
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IvV. COSTS AND SCHEDULES
BUDGET COSTS

The following budget costs arc included for both Phase 1 and Phase 2 of the proposed
project costs. Funding is only requested for Phase 1 wark,

PHASE [ (Funding Reguested)

1. Opserational and safety improvements of existing facility $237,000
2. River barrier and adult trap $ 75,000
3. Four Mark [V CWT machines & support equipment $150,000
4, Three year operation of rearing facility $292.000
5. Three ycar operation of adult trap and egg-taking facility $105,000
6. Three years incubation and carly rearing $112,000
7. Three years fish marking $132,000
8 Three vears smolt transportation and release $ 50,000
9. Construction/Project Management —$115.000
Total $1,268,000

PHASETI (Optional Funding Request)

1. Incubation facilities $218,000
2. Dual water supply system $140,000
3. Additional rearing ponds $245,000
4. Water treatment cquipment $130,000
5. Construction/Project Management  $73000

Total $£806,000
SCHEDULE

The schedule below shows the various componenis of this proposal. Early assurance of
funding will facilitate adult trapping and epg-taking starting in the fall of 1997,

Phase I:
1. Preliminary project scoping and design Completed
2. Civil design for construction elements Oct-Dec 1997
3. Construction and installation at TRFF Dec 1967-Feb 1998
4. Egg-taking installation and operation Oct through Dec 1997-1999
5. MRFF incubation and initial rearing Oct through Feb 1997/98-1399/2000
. TRFF rearing, marking, and transport Feb through May 1998-2000
Phase II {(assumes CALFED approval of optional funding request in 1997):
1. Preliminary project scoping Completed
SAN JOAQUIN RIVER GROUP AUTHORITY. 0 25 JUL 97
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2. Civil design for construction elements Oct 1997-Mar 1998

3. Construction and installation at TRFF Dec 1997-0ct 1998
4, Incubation and initial rearing at TRFF Oct through Feb 1998/99-1999/2000
THIRD PARTY IMPACTS

A potential minor impact Lo boating (e.g. canoes and kayaks) traffic during the egg-taking
operations. This may necessitate a shart portage.

SAN JOAQUIN RIVER GROUP AUTHORITY: 10 25 JUL 97
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Y. APPLICANT QUALIFICATIONS

‘The SIRGA includes member organizations which have been involved with both
cooperative and independent studies of San Joaquin River fall-run chinook salmen since 1971.
These include funding numerous salmon rearing and marking studies conducted in cooperation

with DFG and U.8. Fish and Wildlife Service. The SJIRGA has retained the consulting firm of 8.

P. Cramer & Associates, specifically engineer Joseph McMichael, to assist in developing this
proposal. Mr. McMichael has over 30 years of experience with the U. 8. Army Corps of
Engineers on a wide range of fish facilities, including design and project management of salmon
trapping, rearing, acclimation, and hatchery facilitics. DFG has utilized the existing TRFF since
1989 as a satellite facility of the MRFF.

Tim Ford has been the staff aquatic biologist for TID and ModID since 1981 and has
focused on the biology and habitat of salmon in the San Joaguin River system, especially in the
Tuolumne River. Mr. Ford graduated from the University of California at Davis with a B.S. in
Wildlife & Fisheries Biclogy in 1977. He worked as a Biological Technician for the Modoc,
Tahoe, and Stanislaus National Forests prior to working for the districts. Mr Ford is tasked with
planning, coordinating and conducting the aquatic resources program for the districts, and his
responsibilities at TID include field studies, program development, consultant supervision, and
coordination with Don Pedro project operations,

Contracting support and financial service support as needed will be provided by ModiD
staff. Modll} Engineering will provide constuction management and inspection services to the
project. [t is anticipated that a licensed professional civil engineer will be assigned to perform
these duties.

SAN JOAQUIN RIVER GROUP AUTHORITY. 11 25 JUL 97

I —002923

|-002923



VI, COMPLIANCE WITH STANDARD TERMS & CONDITIONS

Applicant is a public entity, The applicable RFP project group types are Group 1, Public
Works Construction for facilities construction and Group 3, Public Services for funding of
operations of the facilities.

The applicant agrees to the terms and conditions of the Request for Proposals as amended
by CALFELY's Responses 1o RFP Questions dated 14 July 1997, and applicant intends to comply
with those terms and conditions,

It is anticipated that some of the public works construction effort will be performed by
private contractors. Pursuant to Question and Response 25 of the above CALFED Responses,
the applicant will be deferring the requircment for submission of bid & payment bonds until such
time as each subcontraet is sought and awarded and before any work under the subcontract is
performed.

Enclosed are the following compleled forms:

Nondiscrimination Compliance Statement, RFP [tem No. 8

Noncollusion Affidavit - Public Works, RFP Item No. 11
Submitted by
SAN JOAQUIN RIVER GROUP AUTHORITY
By

Barbara A. Hetrick, Secretary

Dated: July 25, 1997.

SAN JOAQUIN RIVER GROUP AUTHORITY: 12 25 JUL 97
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Them 8B

NONDISCRIMINATION COMPLIANCE STATEMENT

COMPANY MAME

8an Joaquin River Group Authority ({(SJRGA)

The company named above (hereinafter referred to as “prospective contractor”) hereby cemifies, unless
specifically exempted, compliance with Government Code Section 12950 (a-f) and California Code of
Reguladons, Titde 2, Division 4, Chapter 5 in matters relating to reporting requirements and the
development, implementation and maintenacce of a Nondiscrimination Program. Prospective contrasior
agrees not to uniawfully discriminate, harass or allow harassment against any esmployee or applicant for
employment because of sex, race, color, ancestry, religious creed, national origin, disability (including
HIV and AIDS), medical conditon (cancer), age, marital siatus, denial of family and medical care leave
and denial of pregnancy digability leave. ‘

CERTIFICATION

I, the official named below, hereby swear thar [ am duly authorized to legally bind the prospective
contracior to the above described certificaion. [ am fully aware that this certificatior, executed on the
date and in the county below, is made under penalty of perjury under the laws of the Stare of California.

CFFICIAL'S HAME
Barbara A. Hetrick, Secretary SJRGA

DATE CHECUTED EXECUTED iN THE COUNTY OF
July 25, 1997 J Stanislaus

FROSPEGTIVE CONTRAGTORS SIGNATURE .
Qfoerscnc o) Kbtscel

PROSPECTIVE CONTRAGTOR'S TITLE

5an_Joaquin River Group Authority
FREEPECTIVE CONTRACTOR'S LEGAL SUSINESS NAME

San Joaguin River Group Authority
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Tiem i)

Agreement Mo,

Exhibae
NONCOLLUSION AFFIDAVIT TO BE EXECUTED BY -
BIDDER AND SUBMITTED WITH BID FOR PUBLIC WORKS
STATE OF CALIFORNIA )
Jss
COUNTY OF _ STANISLAUS }
Barbara A, Hetrick , being first duly sworn, deposes and
{namz)
says that he or she is Secretary of
(position gde} -
the San Joaquin River Group Authority
(the bidder)

the party making the forzgeing bid that the bid is not made in the interest of, or on behalf of, any
undisclosed person, parmership, company, association, organization, ar corporation; that the bid is genuine
znd not collusive or sham; that the bidder has not direetly or indirectly induced or solicited any other
bidder to put in a false sham bid, 2nd has not directly or indirectly colluded, conspired, connived, ot
agreed with any bidder or anyone else to pur in 2 sham bid, or thet anyone shail refrain from bidding; that
the bidder has not in any manner, directly or indirectly, sought by agreement, commurication, or
conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead,
profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantzge against
the public bedy awarding the contract of anyone interssted in the proposed coniract; that all statements
contained in the bid are true; and, further, that the bidder has not, directly or indirectly, submitted his or
her bid price or any breakdawn thereof, or the contenis thereof, or divuiged information or dara relative
therero, or paid, and will not pay, any fec to any corporation, partnership, company, association,
organization, bid depository, or to any member or agent thereof to effectuate a collusive or sham bid.

DATED: July 25, 1897 By%&@aéﬂw

Barbara A. Hetrick (person signing for bidder)

st

GAIL HUMPHREY é
Comm. # 1109009 0
3

Subscribed and sworn to before me on

Czwf;@ 25, /937

ZpE HOTARY PUBLIC -CALIFORNIA
Stanitius Counry
My Lomm. Expires hug. 13.1030

(MNorarial Seal)
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